

BuildTrack - Project Progress Report

Project Name	Module 3 Progress Test
Project Code	M3-TEST-001
Category	Commercial
Location	Hyderabad
Start Date	2026-09-03
End Date	2026-12-31
Budget	500000
Status	In Progress

Daily Progress Reports

Date	Category	Activity	Completion %	Contractor	Workers	Machinery	Materials	Weather	Delay
2026-09-04	Foundation	Foundation excavation continued	60.0	ABC Construction	P:22 / A:1	2 Excavators	150 Cement Bags	Sunny	0 hrs
2026-09-05	Foundation	Foundation excavation and soil preparation completed	75.0	ABC Construction	P:24 / A:2	2 Excavators, 1 Concrete Mixer	150 Cement Bags, 20 Tons Sand	Partly Cloudy	1.0 hrs
2026-09-05	Electrical	Electrical wiring installation	25.0	ABC Construction	P:15 / A:2	1 Drilling Machine	50 Electrical Cables	Sunny	0 hrs
2026-09-05	Electrical	Electrical wiring installation	25.0	ABC Construction	P:15 / A:2	1 Drilling Machine	50 Electrical Cables	Sunny	0 hrs
2026-09-05	Electrical	Electrical wiring installation	25.0	ABC Construction	P:15 / A:2	1 Drilling Machine	50 Electrical Cables	Sunny	0 hrs
2026-09-06	Foundation	Foundation excavation	100.0	ABC Construction	P:25 / A:2	2 Excavators	200 Cement Bags	Sunny	0 hrs
2026-09-06	Foundation	Foundation excavation	100.0	ABC Construction	P:25 / A:2	2 Excavators	200 Cement Bags	Sunny	0 hrs

Weekly Progress Reports

Week	Work Completed	Completion %	Worker Hours	Major Activities	Delays	Safety Incidents	Status
2026-09-01 to 2026-09-07	Foundation excavation progressed to 60% and initial structural work started.	45.0	288	Foundation excavation, initial structural work	No major delays	No safety incidents	In Progress
2026-09-01 to 2026-09-07	Foundation excavation and soil preparation progressed significantly.	60.0	315	Foundation excavation, soil preparation, site leveling	Minor equipment adjustment caused a 1-hour delay	No safety incidents reported	In Progress

Delay Records

Date	Reason	Duration	Affected Work	Impact
2026-09-03	Heavy rainfall	48 hrs	Foundation Work	Foundation activities delayed by 2 days
2026-09-03	Material delivery delay	24 hrs	Concrete Work	Concrete work delayed by 1 day
2026-09-03	Equipment breakdown	12 hrs	Excavation Work	Excavation work delayed by 12 hours
2026-09-05	Heavy rainfall	3 hrs	Foundation excavation	Foundation excavation delayed by 3 hours

Project Milestones

Milestone	Description	Due Date	Status
M3 Notification Test	Testing milestone completion notification	2026-09-20	Completed
M3 Notification Integration Test	Testing milestone completion notification	2026-09-25	Completed
Foundation Work	Complete foundation excavation	2026-09-30	Completed